

# Schedule For Adoption & Implementation

Revised May 17, 2011

- Sept. 30, 2006 .....Preliminary DFIRMs Issued by FEMA**
- Sept. 28, 2010 .....Revised Preliminary DFIRMs Released**
- Oct. 19, 2010.....Flood Study Review Meeting for  
Cities & Districts**
- Nov. 3, 2010 .....Public Meeting—Arlington**
- Nov. 9, 2010 .....Public Meeting—Monroe**
- Jan. 18, 2011 .....Public Meeting—Sultan/Skykomish Valley**
- Feb. 11, 2011 .....90-day Appeal Period Begins**  
(after publication of Base Flood Elevations in Federal Register and second public notice in local newspaper)
- March 17, 2011.....Startup Community Meeting**
- ▶ May 12, 2011.....90-day Appeal Period Ends**  
FEMA reviews submitted technical appeals and modifies or maintains maps as appropriate.
- Date TBD .....FEMA issues “Letter of Final Determination (LFD)”**  
FEMA will temporarily withhold issuance of the LFD while they develop new guidelines for evaluating risk of flooding in the vicinity of non-accredited levees.
- Est. Aug. 2011-Feb. 2012 .....Effective Date**